

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - Sri Krishna Devaraya Galeru Nagari Sujala Sravanti – Phase-I - Revised Estimate for the work “Formation of State High Way (Renigunta-Kadapa-Rayalacheruvu SH-31) from Settivaripalli village to K.Sugumanchipalli village due to submergence of existing road under Gandikota Reservoir in Kadapa District” – 3rd Revised Administrative approval – Orders – Issued.

WATER RESOURCES (Proj.III) DEPARTMENT

G.O.RT.No. 138

Dated: 19-02-2016

Read the following:-

- 1) GO Ms No.53, Irrigation & CAD (PW.TGP.1) Dept., dated:10.06.2004,
- 2) GO Ms No.39, Irrigation & CAD (PW.Maj.Irrgn.VI) Dept.,dt:10.03.2008,
- 3) GO Ms No.68, Irrigation & CAD (PW:M&MI-R-III.2) Dept., dt:29.10.2012,
- 4) From the Chief Engineer (P), Kadapa Lr No.CE(P)/Irrgn/KDP/TS3/1232/2012, dated:09-10-2015.
- 5) From the Chief Engineer (P), Kadapa Lr No.CE(P)/Irrgn/KDP/TS3/1232/2012, dated:15-12-2015.
- 6) & 7) From Chief Engineer (P), Kadapa Lr No. CE (P)/Irrgn/KDP/TS3/1232/2012, dated:26-12-2015 & dated:18-02-2016.

&&&&

ORDER:

In the reference 1st read above, the Government have accorded administrative approval for construction of Galeru Nagari Sujala Sravanthi Phase I (Gandikota Reservoir across Penna) near Mangapatnam (V), Kadapa District for an amount of Rs.560.00 Crores to provide irrigation facilities to 36,000 acres and also to provide drinking water to a population of 50,000 living in villages and towns enroute the canal.

2. In the reference 2nd read above, the Government have accorded 1st revised administrative approval with an estimate cost of Rs.1455.00 Crores to meet the expenditure towards execution of various components of the works.

3. In the reference 3rd read above, the Government have accorded 2nd revised administrative approval for the work “GNSS Phase I formation of Gandikota Reservoir across Penna River” to provide irrigation facilities to 35,000 acres and drinking water to 50,000 population” for Rs.1705.00 Crores against the 1st Revised sanctioned estimate of Rs.1455.00 Crores.

4. The Chief Engineer (P), Kadapa in the references 4th to 7th read above has submitted the proposals for 3rd Revised administrative approval for the work “Formation of State High Way (Renigunta-Kadapa-Rayalacheruvu SH-31) from Settivaripalli village to K.Sugumanchipalli village due to submergence of existing road under Gandikota Reservoir in Kadapa District” for Rs.179.90 Crores or say Rs.180.00 Crores as against the provision of Rs.103.42 Crores made available in the Administrative approval already accorded for Rs.1705.00 Crores in the reference 3rd read above.

5. The IBM Committee in the minutes dated:14.12.2015 discussed the proposals in detail and finalized revised estimate for the above work as Rs.171.68 Crores including value of work done by the old agency, High Level Bridge across Chitravathi river with tender premium and updating balance quantities adopting SSR 2015-16 as detailed below:

S. No.	Description	Amount (Rs. in Crores)
1	Formation of road work from Km 0.000 to Km 29.865	18.950
2	Formation of road work from Km 0.000 to Km 29.865 (Balance road work)	121.42
3	Construction of High Level Bridge across River Chitravathi (including tender premium)	31.31
	Total Cost of Revised Estimate	171.68

...2/-

6. The Chief Engineer (P), Kadapa, has therefore requested the Government:

(i) to accord the revised administrative approval for the above work for Rs.171.68 Crores

(ii) accord permission to call for tenders and to accord technical sanction in anticipation of Revised Administrative Approval, keeping in view the urgent nature of work and to complete the work at the earliest to store water in Gandikota Project to its full capacity of 26.85 TMC in the forth coming monsoon period.

7. The Government after careful examination of the proposal of Chief Engineer (Projects), Kadapa, hereby

i) accorded 3rd Revised Administrative Approval for an amount of **Rs.164,53,20,000/- (Rupees One Sixty four Crores Fifty three Lakhs Twenty thousand only)** for the work of “Formation of State High Way (Renigunta-Kadapa-Rayalacheruvu SH-31) from Settivaripalli village to K.Sugumanchipalli village due to submergence of existing road under Gandikota Reservoir in Kadapa District” as against the provision of Rs.103.42 Crores:

S. No.	Description	Amount (Rs. in Crores)
1	Formation of road work from Km 0.000 to Km 29.865	18.950
2	Formation of road work from Km 0.000 to Km 29.865 (Balance road work)	115.275
3	Construction of High Level Bridge across River Chitravathi (including tender premium)	30.307
	Total Cost of Revised Estimate	164.532

ii) accorded permission to call for tenders and to accord technical sanction in anticipation of Revised Administrative Approval, keeping in view the urgent nature of work and to complete the work at the earliest to store water in Gandikota Project to its full capacity of 26.85 TMC in the forth coming monsoon period.

8. The above expenditure is chargeable to the Head of Account “MH:4700-Capital Outlay on Major Irrigation – 01 Major Irrigation Commerical – MH 133 Sri Krishna Devaraya Galeru Nagari Sujala Sravanti GH 11 Normal State Plan – SH 26 Dam & Appurtenant Works - 530 Major works- 531 Other expenditure”.

9. The Chief Engineer (Projects), Kadapa shall take further necessary action accordingly.

10. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/11/FMU.WR.II/2016, dated:22.01.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYANATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(P), WR Dept., Kadapa.

Copy to:

The Accountant General, A.P., Hyderabad.

The Director of Works & Accounts, A.P., Hyderabad.

The District Treasury Officer, Kadapa Dist., Kadapa.

The P.S. to Special Secretary to Chief Minister.

The P.S. to Minister (Water Resources Dept.)

The P.S. to Principal Secretary to Govt. (W.R.D.)

The Finance (FMU-W.R.-II) Department.

The General Administration (Cabinet) Department.

(with reference to their U.O.No.342/2016, dt.16-02-2016)

File No.65085/Proj.III/State Highway/SH31/2015; SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER